
The Seminar Group has once again assembled a diverse 
group of top Construction Law Professionals who practice 
in and understand the issues of complex public and private 
construction in the Pacific Northwest region and 
nationally. This seminar will cover critical-path schedule 
and delay concepts and principles essential for 
understanding and presenting project delay issues and 
claims, as well as advanced technical and legal concepts 
and strategies for addressing schedule delay, disruption, 
and acceleration claims. The panel of expert speakers will 
address the most challenging issues that arise in managing 
project schedules and delays and will present cutting-edge 
techniques for documenting, analyzing, and presenting 
project schedule delay events, providing guidance on how 
to avoid, negotiate, and resolve these disputes.

Who Should Attend:

Architects
Attorneys
Contractors
Engineers
Municipal Employees
Government Employees

Seminar Overview



Construction Project Scheduling & Delay 
Claims
Friday, May 06, 2022

9:00 Introduction and Overview 
Tymon Berger, Program Chair

PNW Construction Law

9:10 Basic Understanding of Project Scheduling 
& Delay Claims 
Activities & relationships; starts, finishes, 
durations, forward/backward passes, and float; how 
the critical path is determined; identifying and 
calculating delay and determining causation; how 
time-impact analyses are affected in a CPM 
schedule; delay versus acceleration versus 
disruption (impact and lost productivity); 
mitigating delay impacts, pacing and concurrent 
delay 

Tymon Berger
PNW Construction Law

10:00 Use of Experts 
War stories – the good and bad 

Jeffrey L. Ottesen, PhD, PE, PSP, CFCC
Construction Practice Director
Berkeley Research Group LLC

10:45 Break 

11:00 Case Studies 

11:01 • Strategies for addressing delay – from 
project planning to dispute resolution

• Approaches to reducing delay in the 
planning phase

• When is one contract method more efficient 
than another

• How to use contract provisions to address 
delay

• Delay claim issues and resolution
Mary DeVuono Englund

Mary DeVuono Englund Attorney at Law PLLC

11:35 • Examples of successful and non-successful 
use of the Time Impact Analysis in delay 
claims

Kandace Zimmerman, Director
HKA Global, Inc.

12:15 Midday Break 

1:30 Legal Considerations 
• Recent legal developments 

◦ Case law
◦ Legislation

• Contracting for risk allocation
• Types of delay damages
• Application to current events 

◦ Force majeure events
Brett M. Hill

Ahlers Cressman & Sleight PLLC

Tara M. O'Hanlon
Miller Nash LLP

2:30 Owner Issues 
Hot-button issues for owners, including weather 
delays, scheduling for multi-phase projects, 
liquidated damages, and mitigation measures. 

John Rewolinski, Project Manager
Hainline & Associates, Inc.

3:15 Break 

3:30 Panel Discussion: 2020-2022 Issues 
Damages issues; escalation; supply chain 

Tymon Berger, Moderator
PNW Construction Law

James McReynolds, LEED AP, Assoc. Principal
Seneca Group

Shane Ruegamer, Interim Director
Project Delivery Group, University of Washington

James Stoner, PE, President & COO
Hainline & Associates, Inc.

Megan S. Wells, Sr. Managing Director
Ankura Consulting Group LLC

5:00 Adjourn 



Tymon Berger, Program Chair, is an attorney at 
PNW Construction Law who represents builders and 
owners with construction disputes. His construction 
experience spans 24 years, beginning in the field 
managing work for three of the largest contractors in 
the U.S. before becoming a construction lawyer.

Mary DeVuono Englund is the owner of a private 
practice and a consulting attorney with Stoel Rives 
LLP. She previously worked in the King County 
Prosecutor’s office. She has over twenty-five years of 
experience in public and private sector construction 
law, insurance coverage, and commercial litigation.

Brett M. Hill, a partner at Ahlers Cressman & Sleight 
PLLC, concentrates his practice on representation of 
the construction industry in a variety of matters. He 
has over a decade of construction litigation experience 
where he has handled high profile construction 
disputes for ENR 400 contractors.

James McReynolds, LEED AP, is an associate 
principal at Seneca Group. He is part of the team 
responsible for the delivery of Expedia’s new 
Headquarters campus on the Seattle waterfront. Prior 
to Seneca, James spent more than 15 years as a 
general contractor with Skanska USA.

Tara M. O’Hanlon is a partner at Miller Nash LLP. 
She counsels clients over the life of their construction 
or real estate acquisition projects. She advises clients 
on how to avoid claims and disputes and, if needed, 
helps them navigate arbitrating or litigating payment, 
delay, defect, and warranty claims.

Dr. Jeffery L. Ottesen, PE, PSP, CFCC, presently 
serves as a director of Berkeley Research Group 
LLC’s Construction Practice. He has more than 30 
years of professional experience in civil engineering, 
planning, CPM scheduling, construction management 
and dispute resolution services.

John Rewolinski is a Project Manager for Hainline & 
Associates, Inc., with more than 17 years of 
experience in the Construction industry. He is an 
expert in project scheduling and is highly skilled in 
the application of multiple scheduling platforms 
including Primavera P6 and MS Project.

Shane Ruegamer serves as Interim Director of the 
Project Delivery Group at the University of 
Washington. He is responsible for programming, 
outreach, project development, contracts and 
construction administration. He previously worked as 
a project manager at Krekow Jennings.

James Stoner, PE, serves as President & COO of 
Hainline & Associates, Inc. He has over 25 years of 
experience in the design and construction industry. 
His primary areas of specialty include construction 
consulting for design-build, design-bid-build and 
GC/CM construction, and construction scheduling.

Megan S. Wells is a Senior Managing Director at 
Ankura Consulting Group LLC. She has over 25 
years’ experience in forensic accounting, performing 
construction cost auditing and analysis of construction 
claims. She was formerly a Director and a VP in the 
Global Construction Practice at two consulting firms.

Kandace Zimmerman, a Director at HKA Global, 
Inc. has over 17 years of experience in construction 
claims. She provides litigation support and project 
level advice to assist clients in recognition and 
resolution of potential claim issues, analyzing 
schedule issues, and to mitigate and avoid disputes.

Faculty - Construction Project Scheduling & Delay Claims



Credits

WA MCLE
This course has been approved for 6.0 hours of law and legal CLE credit by the Washington MCLE board 
(Live Credits for In Person Attendance & Webcast). Self-Study credit will be available upon request, 
specific credit amount to be determined.

OR CLE
This course is pending with the Oregon State Bar for 6.0 general CLE credits (Live Credits for In 
Person Attendance & Webcast).

CA CLE
The Seminar Group is a State Bar of California approved MCLE provider; therefore, this course is 
approved for 6.25 general CLE credits (Live Credits for In Person Attendance & Webcast).

Contractors & Engineers
Contractors and engineers may qualify for continuing education hours through the American Institute 
of Constructors or the Construction Management Association of America.

Location

Washington Athletic Club
1325 6th Avenue
Seattle, WA 98101

Phone: 206-622-7900

The seminar is located in the Noble Room. Please call the venue for directions/questions.
 
PARKING
Parking is available to the public. Discounts may be available for WAC members. Please contact the venue for 
more information.

 

Fees

Live Seminar: 
Attorney $549.00

Government / Tribal / Non-Profit $449.00

Other Professionals $449.00

Student / Professor $349.00

Live Webcast: 
Attorney $549.00

Government / Tribal / Non-Profit $449.00

Other Professionals $449.00

Student / Professor $349.00

Pre Order On Demand: 
All Sessions $549.00

Single Session $99.00

Pre Order MP3 Download: 
All Sessions $549.00

Single Session $99.00

Pre Order DVD Homestudy: 
All Sessions $649.00

Pre Order CD Homestudy: 
All Sessions $649.00

Pre Order Materials Download: 
All Sessions $169.00

Pre Order Printed Materials: 
All Sessions $199.00

Go to our website to register:
www.TheSeminarGroup.net or call our office at 
 206-463-4400. You can also contact us at 
info@theseminargroup.net or by mail to The 
Seminar Group, P.O. Box 523, Vashon, WA 
90870.

CANCELLATION POLICY: We will refund 
your tuition, less a $50 cancellation charge, if 
we receive your cancellation by 4/29/22. No 
refunds will be given after this date. Please 
note that if you do not cancel by the deadline 
and/or do not attend, you are still responsible 
for payment.

Register at

TSGregistration.net/6105

Construction Project Scheduling & Delay Claims
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